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CIP Project Number: WW0906 

Title: South WWTP Aeration System Rehabilitation 

Project Phase: Design 

% of Phase Completion 

     Design           Construction 

 
                    

 
                    

 

Cost for this Phase: $ 80,000 

Funding Sources: General Revenue 

Project Manager: Mike Wilkinson 

Contractor: TBD 

Consultant: CP&Y 

Project Description: 
Upgrade blowers and controls, replace air line piping, and re-laminate and balance return 

activated sludge augers (screw pumps) at the South Wastewater Treatment Plant. 

Justification: More efficient blowers are readily available today that require less energy 

to operate. Air line piping has become a maintenance issue with underground leaks and it 

is recommended for replacement.  Re-lamination of the augers will help extend the life of 

the equipment and help maintain efficient operation. 

Updates: December 2008-Utilities and Engineering will be selecting a firm for design 

in early January. 

February 2009- CP&Y Engineering has been requested to submit a PER proposal for this 

project. As of this date the City has not received a proposal.  



June 2009: CP&Y Engineering gathering information on existing motors at the plant. A 

draft PER is expected by the end of July. 

July 2009- no change.  Waiting on draft PER from CP&Y 

August 2009-   no change.  Waiting on draft PER from CP&Y.  Consultant PM no longer with 

company which has affected their performance. 

September 2009-  -  Draft PER complete and design contract is being executed. Design is 

scheduled to be complete within six weeks. 

October 2009- Consultant is working on design proposal. 

November 2009- CP&Y delivered an executed copy of the design contract to the City and is 

moving forward with design. 

December 2009 –CP&Y has design complete to 60%,  Anticipate bidding in Feb. 

 


